
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.htm 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• Poinsett County successfully completed Phase I, has taken Phase II training and 
has begun building polygons. 

• 62 counties have indicated they intend to join the CAMP program 
• 60 of these Counties have returned a signed Memorandum Of Understanding 

(MOU) confirming their spot in the program. 
• Attended ESRI Users Conference in San Diego, CA 

Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• Washington County will be attending Phase II training on Aug 5th. 
• I will be speaking at the Arkansas Society of Professional Surveyors meeting on 

Sept. 18th. 
• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested points files from the Counties currently underway to check 

the linkage between the CAMA database and the points file. 
• AGIO and AACD plan on meeting with CAMA providers to discuss 

standardization of CAMA database. 
• We are currently looking at pilot counties to set up a direct connection between 

the ArcGIS points layer and the Windows based CAMA system. 
 

 
 
The following is a list of meetings that have taken place over the last month: 

• Met with Poinsett County for Phase II training. 
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Status Overview 
 We have gotten 60 counties trained and started, with a few of these counties 
started in Phase II.  Poinsett County has finished Phase I and has been trained and begun 
Phase II.  This month has been a very busy one for the Assessors offices.  The deadline 
for mailing out the Re-Appraisal Notices was this month and it has limited the activity on 
CAMP this month.  A breakdown as to where each county stands is provided below.  We 
are currently attempting to identify a county that will be the pilot for creating a ‘live’ link 
between the ArcGIS points file and the CAMA database.  We are also in the final stages 
of creating a rough draft of the State Cadastral Mapping Standard. 
 
For a breakdown of each county visit the new clickable map at: 
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_7_15_03.htm 
 
Or see map below for a State wide overview:  
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Carroll 
County Not interested at this time 7/15/03

Cleburne 
County County took training in Jan. and has 2869 points placed 7/15/03

Greene 
County County began Phase I in Nov. 2002 and has 3101 points placed. 7/15/03

Hot Spring 
County 

County took training in Mar. 2003 and has just received hardware 
and software. 7/15/03

Izard County County began Phase I in Mar. 2003 and has 1000 points placed 7/15/03

Lincoln 
County 

County took training for Phase I in Mar. 2003 and points for CAMA 
entries were created by another entity, all that is required is adding 
the Parcel-id number and linking to CAMA database.  562 points 
currently placed by the county. 7/15/03

Lonoke 
County County began Phase I in Nov 2002 and has 13379 points captured 7/15/03

Madison 
County County began Phase I in Mar. 2003 and has 4000 points placed 7/15/03

Miller County Counties Digital Cadastral data is being developed by a contractor. 7/15/03

Mississippi 
County Started Phase I on Nov. 2003 and has 6000 points placed 7/15/03

Nevada 
County Not interested at this time 7/15/03

Newton 
County 

County has taken Phase I training but is currently waiting to receive 
hardware and software. 7/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 7/15/03

Pulaski 
County Not interested at this time 7/15/03

Table 1
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Searcy 
County County has started Phase I 7/15/03

Washington 
County 

County began Phase I in Jan. 2003, and coordinating with the City 
of Fayetteville and the City of Springdale they have captured 64,381 
points. And has started Phase II 7/15/03

Yell County 
County took training in April 2003, but is waiting for hardware and 
software to arrive. 7/15/03

Arkansas 
County County has started Phase I and has 1942 points placed 7/15/03

Ashley 
County County began Phase I in Mar. 2003 and has captured 3798 points 7/15/03

Baxter County Not interested at this time 7/15/03

Benton 
County 

County took Phase I training in Jan. 2003, they are receiving 
deliveries from contractor and doing Quality Control of data. 7/15/03

Boone County County started Phase I in Jan. 2003 and has 15450 points captured 7/15/03

Bradley 
County 

County took Phase I training in Mar. 2003, has received software 
and hardware but has yet to begin capturing points. 7/15/03

Calhoun 
County 

County took Phase I training in Mar. 2003 and is waiting for 
hardware and software to be delivered. 7/15/03

Chicot County 
County took Phase I training in Jan. 2003 and has yet to start 
capturing points. 7/15/03

Clark County County has begun Phase I 7/15/03

Clay County County began Phase I in Mar. 2003 and has 100 points placed 7/15/03

Cleveland 
County Not interested at this time 7/15/03

Columbia 
County Not interested at this time 7/15/03

Conway 
County County began Phase I in Nov. 2002 and has captured 16483 points  7/15/03



 

 6

Craighead 
County 

County began Phase I in Jan. 2003 and has approximately 4828 
points placed. 7/15/03

Crawford 
County County has begun Phase II and has 5744 parcel polygons built. 7/15/03

Crittenden 
County Not interested at this time 7/15/03

Cross County 
County started Phase I in Nov. 2003 and has 15000 points placed. 
Has completed Phase I and has begun Phase II 7/15/03

Dallas County Not interested at this time 7/15/03

Desha County County took training in Mar. 2003 and has 5000 points placed. 7/15/03

Drew County County has begun Phase I 7/15/03

Faulkner 
County 

County started Phase I in Nov. 2003 and has approximately 12000 
points placed 7/15/03

Franklin 
County County started Phase I in Jan. 2003 and has 200 points placed 7/15/03

Fulton County County has started Phase I and has 367 7/15/03

Garland 
County County has begun Phase I 7/15/03

Grant County 
County took training in Mar. 2003 and is waiting for software to be 
delivered. 7/15/03

Hempstead 
County County took training in Mar. 2003, and has 735 points placed 7/15/03

Howard 
County County took Phase I training in Mar., and has 697 points placed. 7/15/03

Independence 
County County began Phase I in Jan. 2003 and has 3974 points placed. 7/15/03

Jackson 
County County began Phase I in Mar. 2003 and has captured 1900 points. 7/15/03
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Jefferson 
County County began Phase I in Nov. 2002 and has 23788 points placed 7/15/03

Johnson 
County County has begun Phase I 7/15/03

Lafayette 
County Not interested at this time 7/15/03

Lawrence 
County County began Phase I in Mar. and has 3000 points placed 7/15/03

Lee County Not interested at this time 7/15/03

Little River 
County Not interested at this time 7/15/03

Logan County Not interested at this time. 7/15/03

Marion 
County County has begun Phase I 7/15/03

Monroe 
County County is scheduled to begin Phase I  7/15/03

Montgomery 
County County has begun Phase I 7/15/03

Ouachita 
County County has begun Phase I 7/15/03

Perry County Not interested at this time 7/15/03

Phillips 
County County began Phase I in Mar. 2003 and has 300 points placed. 7/15/03

Pike County Not interested at this time 7/15/03

Poinsett 
County County has begun Phase II 7/15/03

Polk County County started Phase I in Jan. 2003 and has 6700 points placed 7/15/03
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Pope County County began Phase I and has 18000 points placed 7/15/03

Randolph 
County 

County took Phase I training in Mar. 2003 and has yet to start 
capturing points. 7/15/03

Saline County County has begun Phase I 7/15/03

Scott County 
County is scheduled to begin Phase I in June, point data is being 
created by an outside entity. 7/15/03

Sebastian 
County 

County began Phase I in Jan. 2003 and is talking with contractors to 
create data. 7/15/03

Sevier County County is scheduled to begin Phase I 7/15/03

Sharp County 
County began Phase I in Nov. 2002 and has approximately 210 
points placed 7/15/03

St. Francis 
County 

County has taken Phase I training and is waiting to hire employee 
for program. 7/15/03

Stone County 
County entered into Phase I in Mar. 2003 and has 4000 points 
placed 7/15/03

Union County County is scheduled to begin Phase I 7/15/03

Van Buren 
County County has begun Phase I  7/15/03

White County County started Phase I in Nov. 2002 and has 8632 points placed 7/15/03

Woodruff 
County County has begun Phase I 7/15/03

 
 
 
 


